

DAIFUKU (THAILAND) LTD. - Project progress work #406

Parent project # 547 (Closed): [PJ220037]Camera barcode system Daifuku Makro for Thai

Prepare equipment for installation for Area1

30 Jan 2024 21:29 - Nattapol Poeam

Status:	Closed	Start date:	30 Jan 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	36.00 hours
Finish date:	27 Jun 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Prepare equipment for installation Area 1-3			

History

- #1 - 30 Jan 2024 21:30 - Nattapol Poeam
  - Status changed from New to In Progress
- #2 - 01 May 2024 14:00 - Ryo Nozaki
  - Project changed from DAIFUKU (THAILAND) LTD. to 29
- #3 - 01 May 2024 15:59 - Ryo Nozaki
  - Subject changed from Prepare equipment for installation to Prepare equipment for installation for Area1
  - Due date changed from 30 Apr 2024 to 31 May 2024
- #4 - 01 May 2024 16:00 - Ryo Nozaki
  - Copied to Project progress work #473: Prepare equipment for installation for Area1 added
- #5 - 04 May 2024 16:29 - Ryo Nozaki
  - Project changed from 29 to DAIFUKU (THAILAND) LTD.
  - Parent task set to #547
- #6 - 03 Jul 2024 13:17 - Nattapol Poeam
  - Status changed from In Progress to Confirmation request
  - % Done changed from 0 to 100
  - Finish date set to 27 Jun 2024
  - Programming skills No development added
  - DB skills Not using added
  - OS skills Not using added
- #7 - 07 Jul 2024 23:20 - Kittisak Isarapongporn
  - Status changed from Confirmation request to Close request
- #8 - 13 Jul 2024 18:38 - Ryo Nozaki
  - Status changed from Close request to Closed