

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #407

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

[Installation&On-site support] Production IoT system for JATH

31 Jan 2024 10:01 - Nattapol Poeam

Status:	Closed	Start date:	31 Jan 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Panupong Raksakit	% Done:	100%
Category:		Estimated time:	200.00 hours
Target version:		Spent time:	168.00 hours
Finish date:	31 May 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Installation IoT System			

History

#1 - 01 May 2024 17:13 - Ryo Nozaki

- Due date changed from 29 Feb 2024 to 31 May 2024

#2 - 04 May 2024 16:36 - Ryo Nozaki

- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549

#3 - 18 Jun 2024 15:27 - Panupong Raksakit

- % Done changed from 0 to 100
- Estimated time changed from 60.00 h to 200.00 h
- Programming skills No development added
- DB skills Not using added
- OS skills Not using added

#4 - 01 Aug 2024 22:42 - Nattapol Poeam

- Status changed from New to Confirmation request
- Finish date set to 31 May 2024

#5 - 05 Aug 2024 06:35 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#6 - 13 Sep 2024 15:34 - Ryo Nozaki

- Status changed from Close request to Closed