

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #408

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

[Installation&On-site support] Production IoT system for JATH

31 Jan 2024 10:03 - Nattapol Poeam

Status:	Closed	Start date:	31 Jan 2024
Priority:	Normal	Due date:	29 Feb 2024
Assignee:	Woraphong Wernsantiah	% Done:	100%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	80.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
Installation IoT for Final line Project			

History

- #1 - 31 Jan 2024 10:08 - Nattapol Poeam
- Project changed from JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. to 102
- #2 - 02 Feb 2024 09:36 - Woraphong Wernsantiah
- % Done changed from 0 to 10
- #3 - 12 Feb 2024 09:02 - Woraphong Wernsantiah
- Status changed from New to In Progress
- #4 - 01 May 2024 16:56 - Ryo Nozaki
- Status changed from In Progress to Closed
- #5 - 04 May 2024 16:36 - Ryo Nozaki
- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549
- #6 - 05 Nov 2025 11:22 - Siriwilai Chaiwattanaphon
- % Done changed from 10 to 100