

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #409

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

[Installation&On-site support] Production IoT system for JATH

31 Jan 2024 10:10 - Nattapol Poeam

Status:	Closed	Start date:	31 Jan 2024
Priority:	Normal	Due date:	29 Feb 2024
Assignee:	Suchin Viyasing	% Done:	100%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	32.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
Installation IoT system for final line			

History

- #1 - 17 Feb 2024 10:00 - Suchin Viyasing
- Status changed from New to In Progress
- #2 - 01 May 2024 16:56 - Ryo Nozaki
- Status changed from In Progress to Closed
- #3 - 04 May 2024 16:36 - Ryo Nozaki
- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549
- #4 - 05 Nov 2025 11:22 - Siriwilai Chaiwattanaphon
- % Done changed from 0 to 100