

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #410

Parent project # 553 (Closed): [PJ240004]Infrastructure IoT system for Jtekt Automotive

[Task] Program and Dashboard Development

31 Jan 2024 10:16 - Nattapol Poeam

Status:	Closed	Start date:	31 Jan 2024
Priority:	Normal	Due date:	31 Jul 2024
Assignee:	Panupong Raksakit	% Done:	100%
Category:		Estimated time:	1000.00 hours
Target version:		Spent time:	932.00 hours
Finish date:		DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
[Task]			
- Program design			
- Dashboard design			
- Data report design			
- Other function design			

History

#1 - 01 May 2024 17:13 - Ryo Nozaki

- Due date changed from 31 Mar 2024 to 31 May 2024

#2 - 04 May 2024 16:39 - Ryo Nozaki

- Project changed from 120 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #553

#3 - 27 May 2024 21:50 - Panupong Raksakit

- Estimated time changed from 200.00 h to 700.00 h
- Programming skills PLC/Keyence added
- DB skills Not using added
- OS skills Not using added

#4 - 18 Jun 2024 15:26 - Panupong Raksakit

- Due date changed from 31 May 2024 to 31 Jul 2024

#5 - 15 Nov 2024 09:16 - Panupong Raksakit

- Estimated time changed from 700.00 h to 1000.00 h

#6 - 15 Nov 2024 09:16 - Panupong Raksakit

- % Done changed from 0 to 100

#7 - 05 Nov 2025 11:26 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed