

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #412

Parent project # 553 (Closed): [PJ240004]Infrastructure IoT system for Jtekt Automotive

[Installation&On-site support] Hardware installation for Infrastructure IoT Project

31 Jan 2024 10:34 - Nattapol Poeam

Status:	Closed	Start date:	31 Jan 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Santi Srichankaew	% Done:	100%
Category:		Estimated time:	300.00 hours
Target version:		Spent time:	504.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
<div>- Installation powermeter</div> <div>- Installation Air flow sensor</div> <div>- Installation and connect to chiller system</div>			

History

#1 - 09 Feb 2024 09:09 - Santi Srichankaew

- % Done changed from 0 to 20

Installation FAC3
-Lan wiring MN1,MN2
-Lanwiring CEPS1,CEPS2
-Cabinete MN1,MN2
-Cabinete CEPS1,CEPS2

#2 - 01 May 2024 16:59 - Ryo Nozaki

- Status changed from New to Closed

#3 - 04 May 2024 16:39 - Ryo Nozaki

- Project changed from 120 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #553

#4 - 05 Nov 2025 11:25 - Siriwilai Chaiwattanaphon

- % Done changed from 20 to 100