

Keyence (Thailand) Co., Ltd. - Project progress work #427

Parent project # 555 (Closed): [PJ230065]IoT Demo kit for WD for 1set

[ Support and install program ] for demo-kit WD

02 Feb 2024 16:55 - Nattapol Poeam

Status:	Closed	Start date:	02 Feb 2024
Priority:	Normal	Due date:	17 May 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	4.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
Demo-kit WD			

History

#1 - 02 Feb 2024 16:56 - Nattapol Poeam

- Status changed from New to In Progress

Next Action >> Wait Customer confirm date delivery

#2 - 02 Feb 2024 16:57 - Nattapol Poeam

- % Done changed from 0 to 90

#3 - 01 May 2024 17:01 - Ryo Nozaki

- Due date changed from 29 Feb 2024 to 17 May 2024

#4 - 04 May 2024 16:52 - Ryo Nozaki

- Project changed from 125 to Keyence (Thailand) Co., Ltd.

- Parent task set to #555

#5 - 29 Oct 2025 14:04 - Siriwilai Chaiwattanaphon

- % Done changed from 90 to 100

#6 - 29 Oct 2025 14:04 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed