

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #428

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Servey plant installation power meter to panel control

06 Feb 2024 16:36 - Santi Srichankaew

|   |                   |                        |             |
|---|-------------------|------------------------|-------------|
| <b>Status:</b>  | Closed            | <b>Start date:</b>     | 05 Feb 2024 |
| <b>Priority:</b>  | Normal            | <b>Due date:</b>       | 05 Feb 2024 |
| <b>Assignee:</b>  | Santi Srichankaew | <b>% Done:</b>         | 100%        |
| <b>Category:</b>  |                   | <b>Estimated time:</b> | 4.00 hours  |
| <b>Target version:</b>  |                   | <b>Spent time:</b>     | 4.00 hours  |
| <b>Finish date:</b>   | 05 Feb 2024       | <b>DB skills:</b>      |             |
| <b>Programming skills:</b>  |                   | <b>OS skills:</b>      |             |
| <b>Description</b>  |                   |                        |             |
| Servey plant installation power meter to panel control Fac 1,2,3  |                   |                        |             |
| Servey plant installation flow meter tube air compressor Fac1,2,3 |                   |                        |             |

History

#1 - 06 Feb 2024 16:37 - Santi Srichankaew

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 05 Feb 2024

Meeting From JATH about IoT of infrastructure

#2 - 07 Feb 2024 22:10 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 30 Mar 2024 15:39 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to 102
- Category deleted (new category test)

#4 - 30 Mar 2024 15:39 - Ryo Nozaki

- Status changed from Close request to Closed

#5 - 04 May 2024 16:36 - Ryo Nozaki

- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549