

Mitsubishi Heavy Industries-Mahajak Air Conditioners Co., Ltd - Sales support #429

Meeting about update requirment of project

06 Feb 2024 16:46 - Nattapol Poeam

Status:	Closed	Start date:	14 Feb 2024
Priority:	Normal	Due date:	14 Feb 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:			
Description			
[Meeting] - Update requirment of project - Update schedule of project			

History

#1 - 01 May 2024 13:59 - Ryo Nozaki

- Status changed from New to Closed
- % Done changed from 0 to 100