

Thai Nippon foods Co.,Ltd. - Project progress work #434

Parent project # 551 (Closed): [PJ230043]IoT Equipment for machine operation project


[ Specicication and document ] for Water treatment project

08 Feb 2024 15:34 - Nattapol Poeam

Status:	Closed	Start date:	08 Feb 2024
Priority:	Normal	Due date:	31 Mar 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	8.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
- Schedule			
- Sub Schedule			
- Specification			
- Data document			

History

#1 - 08 Feb 2024 15:42 - Nattapol Poeam

- File  Project schedule for Water treatment monitoring system project\_R1.xlsx added

[ Next Acction ]

Site survey 11/02/24

- Expain concept and point installation sensor to SND Team.
  - Water flow meter sensor ( Point \*Dia )
  - Pressure sensor ( Point )
  - Level tank sensor ( Point )
  - Control motor ( point )
  - Valve ( Point )
- [ After servey ]
- Confrim order flow meter sensor

#2 - 08 Feb 2024 15:42 - Nattapol Poeam

- Status changed from New to In Progress

#3 - 01 May 2024 13:58 - Ryo Nozaki

- Project changed from Thai Nippon foods Co.,Ltd. to 27

#4 - 01 May 2024 16:41 - Ryo Nozaki

- Status changed from In Progress to Closed


#5 - 04 May 2024 17:19 - Ryo Nozaki

- Project changed from 27 to Thai Nippon foods Co.,Ltd.
- Parent task set to #551

#6 - 19 Nov 2025 15:38 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

Files

 Gantt chart	Project schedule for Water treatment monitoring system project_R1.xlsx	08 Feb 2024	Nattapol Poeam
--	--	-------------	----------------