

NIPPN (THAILAND) CO., LTD. - Project progress work #4358

Parent project # 3399 (In Progress): [PJ250110] WIFI Wiring modification work for NIPPN (Thailand) Co.,Ltd.

[Internal Design]

06 Jan 2026 14:22 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	06 Jan 2026
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			