

ADVICS Manufacturing(Thailand)Co.,Ltd. - Project progress work #436

Parent project # 554 (Closed): [PJ240003]Shipping traceability system for Advics

[On-site] Installation shipping traceability system

12 Feb 2024 22:06 - Nattapol Poeam

Status:	Closed	Start date:	12 Feb 2024
Priority:	Normal	Due date:	29 Feb 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	104.00 hours
Finish date:	31 May 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Installation program			
- Handy			
- PC Packing			
Installtion AP			
- Final line MOC			
Data base			
- Change local DB to Server			

History

#1 - 12 Feb 2024 22:09 - Nattapol Poeam

- Status changed from New to In Progress

[To day]

- Config AP
- Config Handy
- Wiring Power supply 24V to AP

[Next Action]

- Install AP
- Change DB
- Test function Handy

#2 - 14 Feb 2024 22:30 - Nattapol Poeam

- % Done changed from 0 to 60

[To day]

- Test information check

[Next accction]

- Make program generate QR-Code from data gateway (K.Kamol)
- Install program generat QR-Code 19/02/24

#3 - 23 Feb 2024 19:20 - Nattapol Poeam

- % Done changed from 60 to 80

#4 - 04 May 2024 16:18 - Ryo Nozaki

- Project changed from 121 to ADVICS Manufacturing(Thailand)Co.,Ltd.
- Parent task set to #554

#5 - 16 May 2024 23:08 - Nattapol Poeam

- % Done changed from 80 to 90
- Programming skills No development added
- DB skills Not using added
- OS skills Not using added

#6 - 18 Jun 2024 20:14 - Nattapol Poeam

- Status changed from *In Progress* to *Confirmation request*
- % Done changed from 90 to 100
- Finish date set to 31 May 2024

#7 - 07 Jul 2024 23:20 - Kittisak Isarapongporn

- Status changed from *Confirmation request* to *Close request*

#8 - 13 Jul 2024 18:38 - Ryo Nozaki

- Status changed from *Close request* to *Closed*