

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #4365

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3395 (New): [Internal Design]

[Internal Design] Hardware Drawing Design

07 Jan 2026 11:59 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	19 Jan 2026
Priority:	Normal	Due date:	25 Jan 2026
Assignee:		% Done:	0%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			