

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #4368

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3396 (New): [Coding]

[Coding] Modify Pallet

07 Jan 2026 13:08 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	12 Jan 2026
Priority:	Normal	Due date:	08 Mar 2026
Assignee:		% Done:	0%
Category:		Estimated time:	320.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

- #1 - 07 Jan 2026 13:09 - Siriwilai Chaiwattanaphon
- Subject changed from [Coding] Hardware to [Coding] Modify Pallet
 - Due date set to 08 Mar 2026
 - Start date set to 12 Jan 2026
 - Estimated time set to 320.00 h