

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #4369

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3396 (New): [Coding]

[Coding] Keyence Equipment

07 Jan 2026 13:10 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	12 Jan 2026
Priority:	Normal	Due date:	10 Feb 2026
Assignee:		% Done:	0%
Category:		Estimated time:	176.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			