

ATA Casting Technology Co., Ltd. - Problem-Bug #441

Parent project # 544 (Closed): [PJ230032]Traceability system for Delta line

Follow up to install for Mr.Tachikawa

15 Feb 2024 16:44 - Ryo Nozaki

Status:	Closed	Start date:	15 Feb 2024
Priority:	Normal	Due date:	15 Feb 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	3.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 15 Feb 2024 16:44 - Ryo Nozaki

- Status changed from New to Closed

#2 - 04 May 2024 16:28 - Ryo Nozaki

- Project changed from 22 to ATA Casting Technology Co., Ltd.

- Parent task set to #544