

AH BRAKE (THAILAND) CO., LTD. - Project progress work #4417

Parent project # 3341 (In Progress): [PJ250103] MOC packing system for AHT modification fee Convert to picking list

Project progress work # 3345 (New): [Installation&On-site support]

[Installation&On-site support] Software modification picking list and Shipping for 583D & 5K45

16 Jan 2026 10:41 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	18 Dec 2025
Priority:	Normal	Due date:	19 Dec 2025
Assignee:	Suphawat Tinaso	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	19 Dec 2025	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 16 Jan 2026 10:42 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed