

NTPT COMPANY LIMITED. - Problem-Bug #4419

Parent project # 1289 (In Progress): [PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT

[Issue]

16 Jan 2026 10:45 - Siriwilai Chaiwattanaphon

<b>Status:</b>	New	<b>Start date:</b>	12 Jan 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	19 Jan 2026
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	48.00 hours
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
<b>Subtasks:</b>			
Problem-Bug # 4420: [Issue] Validate data power meter			Closed
Problem-Bug # 4421: [Issue] Manual insert recovery data power meter			Closed
Problem-Bug # 4422: [Issue] Modify Airflow data to insert 1 minute/time			Closed

History

#1 - 16 Jan 2026 10:45 - Siriwilai Chaiwattanaphon

- Subject changed from [Issue] to [Issue]