

Minebea AccessSolutions Thai Ltd - Project progress work #442

Parent project # 534 (Closed): [PJ230042]Inbound Outbound Management System for MAST

[Installation&On-site support]Project Stock management system for MAS-T

15 Feb 2024 16:48 - Ryo Nozaki

Status:	Closed	Start date:	01 Feb 2024
Priority:	Normal	Due date:	29 Feb 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	192.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

- #1 - 30 Mar 2024 16:16 - Ryo Nozaki
 - Project changed from Minebea AccessSolutions Thai Ltd to 28
- #2 - 01 May 2024 16:39 - Ryo Nozaki
 - Status changed from New to Closed
 - % Done changed from 50 to 100
- #3 - 04 May 2024 16:56 - Ryo Nozaki
 - Project changed from 28 to Minebea AccessSolutions Thai Ltd
 - Parent task set to #534