

NTPT COMPANY LIMITED. - Problem-Bug #4420

Parent project # 1289 (In Progress): [PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT

Problem-Bug # 4419 (New): [Issue]

[Issue] Validate data power meter

16 Jan 2026 10:46 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	15 Jan 2026
Priority:	High	Due date:	19 Jan 2026
Assignee:	Suphawat Tinaso	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 22 Jan 2026 10:42 - Siriwilai Chaiwattanaphon

- % Done changed from 80 to 100

#2 - 22 Jan 2026 10:42 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed