

NTPT COMPANY LIMITED. - Problem-Bug #4421

Parent project # 1289 (In Progress): [PJ250052] Infrastructure IoT system for NTN Manufacturing(Thailand) NTPT

Problem-Bug # 4419 (New): [Issue]

[Issue] Manual insert recovery data power meter

16 Jan 2026 10:47 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	12 Jan 2026
Priority:	Normal	Due date:	17 Jan 2026
Assignee:	Suphawat Tinaso	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	40.00 hours
Finish date:	17 Jan 2026	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 22 Jan 2026 10:43 - Siriwilai Chaiwattanaphon

- Due date changed from 15 Jan 2026 to 17 Jan 2026
- Status changed from New to Closed
- % Done changed from 90 to 100
- Estimated time changed from 32.00 h to 40.00 h
- Finish date set to 17 Jan 2026