

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #446

Parent project # 553 (Closed): [PJ240004]Infrastructure IoT system for Jtekt Automotive

[Task] Drawing design for Master control box

17 Feb 2024 09:58 - Suchin Viyasing

Status:	Closed	Start date:	16 Feb 2024
Priority:	Normal	Due date:	17 Feb 2024
Assignee:	Suchin Viyasing	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	17 Feb 2024	DB skills:	
Programming skills:		OS skills:	
Description			
Drawing design for Master control box			

History

- #1 - 17 Feb 2024 10:00 - Suchin Viyasing
 - Status changed from New to Confirmation request
 - % Done changed from 0 to 100
 - Finish date set to 17 Feb 2024
- #2 - 20 Feb 2024 08:50 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #3 - 21 Feb 2024 19:14 - Ryo Nozaki
 - Status changed from Close request to Closed
- #4 - 04 May 2024 16:39 - Ryo Nozaki
 - Project changed from 120 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
 - Parent task set to #553