

NIPPN (THAILAND) CO., LTD. - Project progress work #4466

Parent project # 3399 (In Progress): [PJ250110] WIFI Wiring modification work for NIPPN (Thailand) Co.,Ltd.

Project progress work # 4360 (New): [Installation&On-site support]

[Installation&On-site support] Wiring LAN Cable and config access point

17 Jan 2026 13:40 - Siriwilai Chaiwattanaphon

|                     |                     |                 |             |
|---------------------|---------------------|-----------------|-------------|
| Status:             | New                 | Start date:     | 09 Jan 2026 |
| Priority:           | Normal              | Due date:       | 09 Jan 2026 |
| Assignee:           | Purinat Thongbaiyai | % Done:         | 50%         |
| Category:           |                     | Estimated time: | 8.00 hours  |
| Target version:     |                     | Spent time:     | 0.00 hour   |
| Finish date:        |                     | DB skills:      | Not using   |
| Programming skills: | No development      | OS skills:      | Not using   |
| Description         |                     |                 |             |