

Asian Stanley. International Limited - Project progress work #450

Parent project # 552 (Closed): [PJ240005]Handy terminal Process control system create 3 screen and wiring

Development web display

22 Feb 2024 08:26 - Jidapha Mangkhachot

<b>Status:</b>	Closed	<b>Start date:</b>	15 Feb 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	05 Mar 2024
<b>Assignee:</b>	Jidapha Mangkhachot	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	120.00 hours
<b>Target version:</b>		<b>Spent time:</b>	394.00 hours
<b>Finish date:</b>	21 Mar 2024	<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
- Production Control Budomari Information Board			
- Production Control Board 5W Line			
- Production Control Board			

History

#1 - 22 Feb 2024 08:28 - Jidapha Mangkhachot

- Status changed from New to In Progress
- Finish date set to 22 Feb 2024

- [Design]Production Control Board
- [Design Data] Production Control Board

#2 - 22 Feb 2024 08:29 - Jidapha Mangkhachot

- Finish date changed from 22 Feb 2024 to 21 Feb 2024

- [Design] Production Control Board
- [Design Data] Production Control Board

#3 - 22 Feb 2024 08:31 - Jidapha Mangkhachot

- % Done changed from 20 to 0
- Finish date changed from 21 Feb 2024 to 15 Feb 2024

- [Design] Production Control Budomari Information Board

#4 - 22 Feb 2024 08:31 - Jidapha Mangkhachot

- % Done changed from 0 to 10
- Finish date changed from 15 Feb 2024 to 16 Feb 2024

- [Design] Production Control Budomari Information Board

#5 - 22 Feb 2024 08:33 - Jidapha Mangkhachot

- Finish date changed from 16 Feb 2024 to 17 Feb 2024

- [Design] Production Control Budomari Information Board

#6 - 22 Feb 2024 08:34 - Jidapha Mangkhachot

- Finish date changed from 17 Feb 2024 to 19 Feb 2024

- [Design] Production Control Board 5W Line

#7 - 22 Feb 2024 08:35 - Jidapha Mangkhachot

- *Finish date changed from 19 Feb 2024 to 20 Feb 2024*

- [Design] Production Control Board 5W Line
- [Design] Production Control Board

**#8 - 22 Feb 2024 08:40 - Jidapha Mangkhachot**

- *% Done changed from 10 to 30*
- *Finish date changed from 20 Feb 2024 to 22 Feb 2024*

- [Design]Production Control Board
- [Design Data] Production Control Board

**#9 - 23 Feb 2024 16:42 - Jidapha Mangkhachot**

- *% Done changed from 30 to 40*
- *Finish date changed from 22 Feb 2024 to 23 Feb 2024*

- [Design] Production Control Budomari Information Board
- [Design Data] Production Control Budomari Information Board

**#10 - 27 Feb 2024 17:53 - Jidapha Mangkhachot**

- *Finish date changed from 23 Feb 2024 to 27 Feb 2024*

**#11 - 27 Feb 2024 17:57 - Jidapha Mangkhachot**

- [Design Data] Production Control Budomari Information Board

**#12 - 27 Feb 2024 18:00 - Jidapha Mangkhachot**

- Asian Stanley Training (9.00-11.00)
- Meeting about display on TV (14.00-17.00)

**#13 - 28 Feb 2024 17:04 - Jidapha Mangkhachot**

- *% Done changed from 40 to 50*
- *Finish date changed from 27 Feb 2024 to 28 Feb 2024*

- [Design]Production Control Board
- [Design Data] Production Control Board
- [Design]Production Control Budomari Information Board

**#14 - 29 Feb 2024 16:39 - Jidapha Mangkhachot**

- *Finish date changed from 28 Feb 2024 to 29 Feb 2024*

- [Design Data] Production Control Board
- [Design Data] Production Control Board 5W Line

**#15 - 01 Mar 2024 16:32 - Jidapha Mangkhachot**

- *% Done changed from 50 to 70*
- *Finish date changed from 29 Feb 2024 to 01 Mar 2024*

- [Design Data] Production Control Board
- [Design Data] Production Control Board 5W Line
- [Dev] Production Control Board

**#16 - 01 Mar 2024 18:03 - Jidapha Mangkhachot**

- *File Monitor Show modify 08.01.24\_R2.xlsx added*

Jidapha Mangkhachot wrote:

- Production Control Budomari Information Board
- Production Control Board 5W Line
- Production Control Board

**#17 - 02 Mar 2024 16:57 - Jidapha Mangkhachot**

- *File Monitor Show modify 08.01.24\_R3.xlsx added*
- *Finish date changed from 01 Mar 2024 to 02 Mar 2024*
- [Dev] Production Control Board

**#18 - 04 Mar 2024 17:13 - Jidapha Mangkhachot**

- *Finish date changed from 02 Mar 2024 to 04 Mar 2024*
- [Dev] Production Control Board

**#19 - 05 Mar 2024 17:18 - Jidapha Mangkhachot**

- *Finish date changed from 04 Mar 2024 to 05 Mar 2024*
- [Dev] Production Control Board 5W Line

**#20 - 06 Mar 2024 16:41 - Jidapha Mangkhachot**

- *File Screenshot 2024-03-06 164019.png added*
- *% Done changed from 70 to 80*
- *Finish date changed from 05 Mar 2024 to 06 Mar 2024*
- [Dev] Production Control Board 5W Line

**#21 - 07 Mar 2024 08:43 - Jidapha Mangkhachot**

- *File deleted (Screenshot 2024-03-06 164019.png)*

**#22 - 07 Mar 2024 16:38 - Jidapha Mangkhachot**

- *Finish date changed from 06 Mar 2024 to 07 Mar 2024*
- [Dev] Production Control Board 5W Line
- [Dev] Production Control Budomari Information Board

**#23 - 08 Mar 2024 15:38 - Jidapha Mangkhachot**

- *Finish date changed from 07 Mar 2024 to 08 Mar 2024*
- [Dev] Production Control Budomari Information Board

**#24 - 11 Mar 2024 17:16 - Jidapha Mangkhachot**

- *Finish date changed from 08 Mar 2024 to 11 Mar 2024*
- [Dev] Production Control Budomari Information Board

**#25 - 12 Mar 2024 14:24 - Jidapha Mangkhachot**

- [Dev] Production Control Budomari Information Board

**#26 - 12 Mar 2024 14:24 - Jidapha Mangkhachot**

- *Finish date changed from 11 Mar 2024 to 12 Mar 2024*
- [Dev] Production Control Budomari Information Board

**#27 - 13 Mar 2024 17:12 - Jidapha Mangkhachot**

- *% Done changed from 80 to 90*
- *Finish date changed from 12 Mar 2024 to 13 Mar 2024*
- [Dev] Production Control Budomari Information Board

#28 - 14 Mar 2024 17:17 - Jidapha Mangkhachot

- Finish date changed from 13 Mar 2024 to 14 Mar 2024

- [Dev] Production Control Budomari Information Board

#29 - 19 Mar 2024 17:19 - Jidapha Mangkhachot

- % Done changed from 90 to 100

- Finish date changed from 14 Mar 2024 to 19 Mar 2024

- [Debug] Production Control Budomari Information Board

- [Debug] Production Control Board 5W Line

- [Debug] Production Control Board

#30 - 21 Mar 2024 17:37 - Jidapha Mangkhachot

- Finish date changed from 19 Mar 2024 to 21 Mar 2024

- [Debug] Production Control Budomari Information Board

- [Debug] Production Control Board 5W Line

#31 - 30 Mar 2024 15:56 - Ryo Nozaki

- Project changed from Asian Stanley. International Limited to 128

#32 - 01 May 2024 17:03 - Ryo Nozaki

- Status changed from In Progress to Closed

#33 - 04 May 2024 16:24 - Ryo Nozaki

- Project changed from 128 to Asian Stanley. International Limited

- Parent task set to #552

Files

Monitor Show modify 08.01.24.xlsx	457 KB	22 Feb 2024	Jidapha Mangkhachot
Monitor Show modify 08.01.24_R2.xlsx	465 KB	01 Mar 2024	Jidapha Mangkhachot
Monitor Show modify 08.01.24_R3.xlsx	471 KB	02 Mar 2024	Jidapha Mangkhachot