

Machine operation by IoT

23 Feb 2024 19:18 - Nattapol Poeam

Status:	Closed	Start date:	23 Feb 2024
Priority:	Normal	Due date:	30 Mar 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	31 May 2024		
Description			
[19/02/24] - Site survey with TOMAS EN Team. - Check communication of wifi in machine - Wifi communication protocol by Device net [Next Action] - Check wifi unit - Add module ethernet wifi (Ethernet IP) Protocol - Trun key system IoT			

History

#1 - 23 Feb 2024 19:18 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 25 Jul 2024 12:36 - Nattapol Poeam

- Status changed from In Progress to Confirmation request

- % Done changed from 0 to 100

- Finish date set to 31 May 2024

#3 - 25 Jul 2024 19:18 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 01 Aug 2024 23:47 - Ryo Nozaki

- Status changed from Close request to Closed