

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #461

Parent project # 549 (Closed): [PJ230055]IoT system Analysis program for Jtekt Automotive

Design drawing & Equipment compare price from supplier.

04 Mar 2024 16:45 - Suchin Viyasing

<b>Status:</b>	Closed	<b>Start date:</b>	04 Mar 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	08 Mar 2024
<b>Assignee:</b>	Suchin Viyasing	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>		<b>Spent time:</b>	40.00 hours
<b>Finish date:</b>	08 Mar 2024	<b>DB skills:</b>	
<b>Programming skills:</b>		<b>OS skills:</b>	
<b>Description</b>			
Design drawing. On site at JTEKT.			

History

#1 - 04 Mar 2024 16:46 - Suchin Viyasing

- Status changed from New to In Progress
- % Done changed from 0 to 60

#2 - 06 Mar 2024 16:59 - Suchin Viyasing

- Subject changed from Design drawing & On site at JTEKT. to Design drawing & Equipment compare price from supplier.

Equipment compare price from supplier.  
Design drawing Thai nippon food.  
Design drawing JTEKT.

#3 - 11 Mar 2024 14:43 - Suchin Viyasing

- Status changed from In Progress to Confirmation request
- % Done changed from 60 to 100
- Finish date set to 08 Mar 2024

#4 - 29 Mar 2024 15:48 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 30 Mar 2024 15:39 - Ryo Nozaki

- Status changed from Close request to Closed

#6 - 04 May 2024 16:36 - Ryo Nozaki

- Project changed from 102 to JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.
- Parent task set to #549