

Asian Stanley. International Limited - Project progress work #465

Parent project # 546 (Closed): [PJ240016]Handy terminal Process control system additional line

[Coding]ASI - Process Control System Phase2 -Java

18 Mar 2024 18:36 - Soraya Norasing

Status:	Closed	Start date:	31 Jul 2024
Priority:	Normal	Due date:	02 Aug 2024
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	446.00 hours
Finish date:	24 Sep 2024	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Android
Description			
Process Control System Phase2 -meeting -get requirement.			
Subtasks:			
Project progress work # 674: [Installation]Process Control System phase2			Closed

History

#1 - 01 May 2024 15:44 - Ryo Nozaki

- Project changed from 42 to 129

#2 - 01 May 2024 16:08 - Ryo Nozaki

- Subject changed from ASI - Process Control System Phase2 to [Coding]ASI - Process Control System Phase2 -Java
- Due date changed from 01 Apr 2024 to 14 Jun 2024
- Status changed from New to In Progress

#3 - 04 May 2024 16:25 - Ryo Nozaki

- Project changed from 129 to Asian Stanley. International Limited
- Parent task set to #546

#4 - 15 May 2024 20:45 - Soraya Norasing

- Programming skills No development added
- DB skills Not using added
- OS skills Not using added

meeting with customer

#5 - 23 May 2024 16:38 - Soraya Norasing

Modify Specifications Documentation R3, 70 percent finished.

#6 - 10 Jun 2024 22:01 - Soraya Norasing

Meeting with customer and create peoject schedule.
next meeting 14/06/24 11:00 am.

#7 - 11 Jul 2024 21:54 - Soraya Norasing

- % Done changed from 0 to 50
- Prepare data for testing report releases.
- modify database
- modify edit material & tool function

#8 - 15 Jul 2024 22:57 - Soraya Norasing

- % Done changed from 50 to 60

- 1.meting with customer about
 - confirm format report.
 - master data other type.
- 2.develop function bonding check output

#9 - 25 Jul 2024 19:48 - Soraya Norasing

- % Done changed from 60 to 90

test randomcheck function all process

#10 - 28 Jul 2024 21:08 - Soraya Norasing

- File 2.0.0.zip added
- File app-release_v2.0.0.apk added

test & fix

#11 - 05 Aug 2024 00:49 - Soraya Norasing

- File app-release_v2.1.0.apk added
- File 2.1.0.zip added

#12 - 09 Aug 2024 16:23 - Soraya Norasing

- Programming skills Android/Java added
- Programming skills deleted (No development)
- DB skills MS SQL Server added
- DB skills deleted (Not using)
- OS skills Android added
- OS skills deleted (Not using)

fix function Random check mold

- work flow
- check temp on new table

#13 - 10 Aug 2024 00:58 - Soraya Norasing

- File 2.2.0.zip added
- File app-release_v2.2.0.apk added

#14 - 24 Sep 2024 11:42 - Soraya Norasing

- Status changed from In Progress to Confirmation request
- Finish date set to 24 Sep 2024

- update system and install new version of win app
- test report with customer
- config printer

#15 - 06 Oct 2024 22:36 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#16 - 11 Nov 2024 13:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

2.0.0.zip	52.1 MB	28 Jul 2024	Soraya Norasing
app-release_v2.0.0.apk	9.26 MB	28 Jul 2024	Soraya Norasing

app-release_v2.1.0.apk	9.27 MB	04 Aug 2024	Soraya Norasing
2.1.0.zip	29.8 MB	04 Aug 2024	Soraya Norasing
2.2.0.zip	30.2 MB	09 Aug 2024	Soraya Norasing
app-release_v2.2.0.apk	9.28 MB	09 Aug 2024	Soraya Norasing