

DAIFUKU (THAILAND) LTD. - Project progress work #473

Parent project # 547 (Closed): [PJ220037]Camera barcode system Daifuku Makro for Thai

Prepare equipment for installation for Area1

01 May 2024 16:00 - Ryo Nozaki

Status:	Closed	Start date:	30 Jan 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Panupong Raksakit	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	64.00 hours
Finish date:	31 Aug 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Prepare equipment for installation Area 1-3			

History

- #1 - 01 May 2024 16:00 - Ryo Nozaki
- Copied from Project progress work #406: Prepare equipment for installation for Area1 added
- #2 - 01 May 2024 16:05 - Ryo Nozaki
- Status changed from New to In Progress
- #3 - 04 May 2024 16:29 - Ryo Nozaki
- Project changed from 29 to DAIFUKU (THAILAND) LTD.
- Parent task set to #547
- #4 - 27 Dec 2024 15:41 - Nattapol Poeam
- Status changed from In Progress to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 31 Aug 2024
- Programming skills No development added
- DB skills Not using added
- OS skills Not using added
- #5 - 11 Jan 2025 14:22 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #6 - 02 Mar 2025 11:42 - Ryo Nozaki
- Status changed from Close request to Closed