

Tomas Tech Co.,Ltd. - Sales support #48

Parent project # 532 (New): [PJ\*\*\*\*\*] Internal development project

Redmine email notifications

11 Oct 2023 11:07 - Ryo Nozaki

<b>Status:</b>	Closed	<b>Start date:</b>	11 Oct 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	12 Oct 2023
<b>Assignee:</b>	Arunwit Isarapongporn	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>		<b>Spent time:</b>	17.00 hours
<b>Finish date:</b>	04 Nov 2023		
<b>Description</b>			
Redmine email notifications setting			

History

#1 - 04 Nov 2023 09:19 - Arunwit Isarapongporn

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 04 Nov 2023

[04/11/2023]

Redmine email notifications is already complete.

#2 - 05 Nov 2023 21:43 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 05 Nov 2023 22:12 - Ryo Nozaki

- Status changed from Close request to Closed

#4 - 04 May 2024 17:20 - Ryo Nozaki

- Project changed from 3 to Tomas Tech Co.,Ltd.
- Parent task set to #532