

AH BRAKE (THAILAND) CO., LTD. - Project progress work #499

Parent project # 540 (Closed): [PJ240011]MT MOC IoT system and Packing and Shipping system for AH Brake (Thailand) Co., Ltd. 1&2 Line

[Coding] MT MOC Line IoT system for AH Brake

01 May 2024 17:54 - Ryo Nozaki

Status:	Closed	Start date:	06 Mar 2025
Priority:	Normal	Due date:	15 Mar 2025
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	353.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	PLC/Keyence	OS skills:	Windows server
Description			
Subtasks:			
Project progress work # 898: Dashboard			Closed
Project progress work # 899: MOC Monitoring system			Closed

History

- #1 - 04 May 2024 16:19 - Ryo Nozaki
  - Project changed from 133 to AH BRAKE (THAILAND) CO., LTD.
  - Parent task set to #540
- #2 - 08 May 2024 23:15 - Ryo Nozaki
  - Due date changed from 31 Oct 2024 to 30 Sep 2024
  - Start date changed from 01 May 2024 to 01 Aug 2024
  - Programming skills PLC/Keyence added
  - DB skills MS SQL Server added
  - OS skills Windows server added
- #3 - 18 Nov 2024 21:53 - Nattapol Poeam
  - Status changed from New to In Progress
  - % Done changed from 0 to 70
- #4 - 27 Dec 2024 15:40 - Nattapol Poeam
  - % Done changed from 70 to 90
- #5 - 04 Nov 2025 16:05 - Siriwilai Chaiwattanaphon
  - Status changed from In Progress to Closed