

Thai Metaltech Co.,Ltd - Project progress work #500

Parent project # 539 (New): [PJ240021]Warehouse management system

[Coding] Warehouse management system handyterminal Java Phase02

01 May 2024 17:57 - Ryo Nozaki

| | | | |
|---|--------------------|------------------------|----------------|
| Status: | In Progress | Start date: | 07 Oct 2024 |
| Priority: | Normal | Due date: | 11 Oct 2024 |
| Assignee: | Taweesak Prumvised | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 37.00 hours |
| Finish date: | | DB skills: | MS SQL Server |
| Programming skills: | Android/Java | OS skills: | Windows server |
| Description | | | |
| Subtasks: | | | |
| Project progress work # 741: Fixed function after training. | | | Closed |

History

- #1 - 04 May 2024 17:18 - Ryo Nozaki
 - Project changed from 142 to Thai Metaltech Co.,Ltd
 - Parent task set to #539
- #2 - 08 May 2024 23:21 - Ryo Nozaki
 - Programming skills Android/Java added
 - DB skills MS SQL Server added
 - OS skills Windows server added
- #3 - 14 May 2024 18:15 - Ryo Nozaki
 - Assignee changed from Priroj Neamjarn to Soraya Norasing
- #4 - 22 May 2024 17:34 - Ryo Nozaki
 - Subject changed from [Coding] Warehouse management system handyterminal Java to [Coding] Warehouse management system handyterminal Java Phase01
- #5 - 14 Jul 2024 15:39 - Ryo Nozaki
 - Assignee changed from Soraya Norasing to Taweesak Prumvised
- #6 - 16 Aug 2024 09:00 - Ryo Nozaki
 - Subject changed from [Coding] Warehouse management system handyterminal Java Phase01 to [Coding] Warehouse management system handyterminal Java Phase02
 - Due date changed from 31 Jul 2024 to 12 Jan 2025
 - Start date changed from 01 May 2024 to 01 Dec 2024
- #7 - 17 Jul 2025 17:28 - Taweesak Prumvised
 - Status changed from New to In Progress