

OTICS (Thailand) Co., Ltd. - Project progress work #503

Parent project # 538 (Closed): [PJ240020] Infrastructure IoT system for OTICS(Thailand)

[Coding] Infrastructure IoT system for OTICS(Thailand) PHP

01 May 2024 18:02 - Ryo Nozaki

Status:	Closed	Start date:	01 Aug 2024
Priority:	Normal	Due date:	31 Aug 2024
Assignee:	Worawit Khantamool	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	88.00 hours
Finish date:	04 Dec 2024	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			
create dashboard			

History

- #1 - 04 May 2024 17:09 - Ryo Nozaki
 - Project changed from 144 to OTICS (Thailand) Co., Ltd.
 - Parent task set to #538
- #2 - 08 May 2024 23:14 - Ryo Nozaki
 - Due date changed from 31 Jul 2024 to 31 Aug 2024
 - Start date changed from 01 May 2024 to 01 Aug 2024
 - Programming skills Web/PHP added
 - DB skills MS SQL Server added
 - OS skills Windows server added
- #3 - 14 Jul 2024 15:40 - Ryo Nozaki
 - Assignee changed from Ronnagon Kongsuwan to Worawit Khantamool
- #4 - 23 Nov 2024 02:29 - Worawit Khantamool
 - Description updated
 - % Done changed from 0 to 100
 - Estimated time set to 10.00 h
- #5 - 28 Nov 2024 15:34 - Worawit Khantamool
 - Status changed from New to In Progress
- #6 - 04 Dec 2024 15:00 - Worawit Khantamool
 - Status changed from In Progress to Confirmation request
 - Finish date set to 04 Dec 2024
- #7 - 24 Dec 2024 20:10 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #8 - 24 Dec 2024 22:39 - Ryo Nozaki
 - Status changed from Close request to Closed