

NTPT Company Limited. - Project progress work #504

Parent project # 537 (New): [PJ240010]Production planning system APS 500,000 work

[Setting] Production planning system APS 500,000 work

01 May 2024 18:08 - Ryo Nozaki

Status:	Closed	Start date:	01 May 2024
Priority:	Normal	Due date:	30 Sep 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	400.00 hours
Target version:		Spent time:	101.00 hours
Finish date:	30 Sep 2024	DB skills:	Other Database
Programming skills:	No development	OS skills:	Other OS
Description			
document specification R1			

History

#1 - 04 May 2024 17:07 - Ryo Nozaki

- Project changed from 137 to NTPT Company Limited.
- Parent task set to #537

#2 - 04 May 2024 22:46 - Soraya Norasing

- File Asprova system Specifications Documentation EN Blueprint for NTPT\_R1.pptx added
- Description updated
- Programming skills No development added
- DB skills Other Database added
- OS skills Other OS added

document R1

#3 - 25 Jul 2024 19:45 - Soraya Norasing

- Status changed from New to In Progress

#4 - 16 Aug 2024 09:04 - Ryo Nozaki

- Due date changed from 04 Oct 2024 to 30 Sep 2024
- Assignee changed from Soraya Norasing to Kittisak Isarapongporn

#5 - 25 Dec 2024 18:40 - Kittisak Isarapongporn

- Status changed from In Progress to Close request
- % Done changed from 0 to 100
- Finish date set to 30 Sep 2024

#6 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Asprova system Specifications Documentation EN Blueprint for NTPT_R1.pptx	04 May 2024	Soraya Norasing
---	-------------	-----------------