

ACME INDUSTRY CO.,LTD. - Project progress work #51

Parent project # 545 (Closed): [PJ230017]Handy Terminal Stock Management System phase1&2

Overall project development for web and handy

16 Oct 2023 16:27 - Kittisak Isarapongporn

Status:	Closed	Start date:	16 Oct 2023
Priority:	Normal	Due date:	20 Oct 2023
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	200.00 hours
Target version:		Spent time:	92.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
::2023-10-16			
Development (Remaining topic/function)			
+ Web			
1. Overview report [Pending]			
2. Tag Reprint [NEW] - search and reprint with split the balance.			
3. Uncontrol items [NEW]			
+ Handy			
1. Inbound (Finished, test and bug fix)			
2. Outbound			
- Outbound WIP (Finished, test and bug fix)			
- Outbound Production/Delivery/Simple [in progress]			
3. Stock management			
- Stock check/Stocktaking/Change Location (compatibility test and bug fix)			
+ DB and script			
1. Outsource production items			
BOM doesn't provided the below information			
1. Incharge - who will do the outbound job			
2. Store - where will store the WIP			
(Waiting for information from user)			
[IN PROGRESS]			

History

#1 - 01 Nov 2023 17:27 - Kittisak Isarapongporn

- Status changed from New to In Progress

#2 - 07 Dec 2023 01:02 - Kittisak Isarapongporn

- % Done changed from 80 to 90

#3 - 01 May 2024 16:20 - Ryo Nozaki

- Status changed from In Progress to Closed

- % Done changed from 90 to 100

#4 - 04 May 2024 16:16 - Ryo Nozaki

- Project changed from 26 to ACME INDUSTRY CO.,LTD.

- Parent task set to #545