



Toyota Boshoku Filtration System (Thailand) Co.,Ltd - Parent project #536

[PJ240027] Warehouse management system phase01



04 May 2024 15:19 - Ryo Nozaki

Status:	Closed	Start date:	01 Jul 2024
Priority:	Normal	Due date:	24 Jan 2025
Assignee:	Ryo Nozaki	Spent time:	460.00 hours
Description			
Subtasks:			
Project progress work # 505: [Coding] Warehouse management system handyterminal Java			Closed
Project progress work # 506: [Coding] Warehouse management system Web app PHP			Closed
Project progress work # 658: Documents and design			Closed
Project progress work # 1178: [Requirement definition]			Closed
Project progress work # 1179: [Internal Design]			Closed
Project progress work # 1180: [Installation&On-site support]			Closed

History

#1 - 14 Jul 2024 15:30 - Ryo Nozaki
- Subject changed from [PJ*****] Warehouse management system phase01 to [PJ240027] Warehouse management system phase01
#2 - 14 Jul 2024 15:32 - Ryo Nozaki
- File  Project schedule for TBFST Pegasus. rev1.xlsx added
#3 - 29 Oct 2025 16:34 - Siriwilai Chaiwattanaphon
- File  Project schedule for Toyota Boshoku TBFST Pegasus. rev2_.xlsx added
#4 - 03 Dec 2025 16:08 - Siriwilai Chaiwattanaphon
- Status changed from New to Closed

Files

 Project schedule for TBFST Pegasus. rev1.xlsx	62.9 KB	14 Jul 2024	Ryo Nozaki
 Project schedule for Toyota Boshoku TBFST Pegasus. rev2_.xlsx	62.9 KB	29 Oct 2025	Siriwilai Chaiwattanaphon