

OTICS (Thailand) Co., Ltd. - Parent project #538

[PJ240020] Infrastructure IoT system for OTICS(Thailand)

04 May 2024 15:21 - Ryo Nozaki

Status:	Closed	Start date:	04 Jun 2024
Priority:	Normal	Due date:	30 Jun 2025
Assignee:	Ryo Nozaki	Spent time:	1160.00 hours
Description			
Subtasks:			
Project progress work # 502: [Coding] Infrastructure IoT system for OTICS(Thailand) PL...			Closed
Project progress work # 503: [Coding] Infrastructure IoT system for OTICS(Thailand) PHP			Closed
Project progress work # 596: [Requirement and support] Infrastructure IoT system for OT...			Closed
Project progress work # 1011: Back-End Web dashboard application PHP			Closed
Project progress work # 636: Electrical drawing design			Closed
Project progress work # 645: [Installation&On-site support] Power meter monitoring sy...			Closed
Project progress work # 679: Power meter monitoring			Closed
Project progress work # 688: [Task] Coding C# Transfer data PLC to DB			Closed
Project progress work # 703: Make The User Manual			Closed
Project progress work # 799: Check Power meter			Closed
Sales support # 834: ADVICS Table Server			Closed
Project progress work # 876: Check Power meter			Closed

History

- #1 - 16 Nov 2024 08:01 - Ryo Nozaki
- Status changed from New to In Progress
- #2 - 06 Nov 2025 08:20 - Siriwilai Chaiwattanaphon
- Subject changed from [PJ240020]Infrastructure IoT system for OTICS(Thailand) to [PJ240020] Infrastructure IoT system for OTICS(Thailand)
- Status changed from In Progress to Closed