

NTN MANUFACTURING (THAILAND) CO., LTD. - Parent project #5397

[PJ260010] Infrastructure IoT system for NTN Manufacturing(Thailand) Hardware PT

27 Jan 2026 13:50 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	27 Jan 2026
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description 1. Electrical cost 1.1 Electrical part 1 set 2. Electrical labore cost 2.1 Inside: Drawing design 1 job 2.2 Outside: Installation and Wiring 1 job 2.3 Outside: Power on and Test 1 job 2.4 Out-Site: Packing and Transportation 1 job 3. Software 3.1 Specification design 1 job 3.2 Program design and Development 1 job 4. Installation 4.1 Program Installation and I/O Check 1 job 4.2 Program test 1 job 4.3 Program Commissioning 1 job 4.4 Electrical Installation 1 job			
Subtasks: Project progress work # 5398: [Requirement Definition] New Project progress work # 5399: [Internal Design] New Project progress work # 5400: [Coding] New Project progress work # 5401: [Installation&On-site support] New			