

SHINDENGEN INDIA - Parent project #5408

[PJ260013] Operation monitoring system for ShinDengen Phase01

27 Jan 2026 16:11 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	27 Jan 2026
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description 1. Software 1.1 Operation monitoring system for web Standard License 1 Job 1.2 Labor cost per day in India 1 Thai person A 300 USD / 1day 6 Day 1.3 Labor cost per day in India 1 Thai person B 300 USD / 1day 6 Day 1.4 Airfare for travel round trip 2 time 1.5 Hotel accommodation costs 6 days/5 night 2 time 1.6 Miscellaneous expenses 1 time 2. Hardware 2.1 Patlite IoT unit sets 1Receiver + 2 Transmitter 1 set 2.2 Sensor + Reflector 2sets 2.3 Mounting sensor and Reflector 2sets 2.4 PLC 2sets 2.5 CIF export costs			
Subtasks: Project progress work # 5409: [Requirement definition] Project progress work # 5410: [Internal Design] Project progress work # 5411: [Coding] Project progress work # 5412: [Installation&On-site support]			

New
New
New
New