

DENSO Philippines Corporation - Parent project #541

[PJ230047]Real-Time Shopper System for Denso Philippines

04 May 2024 15:23 - Ryo Nozaki

Status:	Closed	Start date:	01 Oct 2023
Priority:	Normal	Due date:	31 Jul 2024
Assignee:	Ryo Nozaki	Spent time:	441.00 hours
Description			
Subtasks:			
Project progress work # 22: Make specification document for project			Closed
Project progress work # 111: [Internal Design] DB and various functions, man-hour calcu...			Closed
Project progress work # 112: [Coding]Android smart watch , smart phone , Data linkage f...			Closed
Project progress work # 113: [Coding]PHP web Data reference, graph creation, scan Kanba...			Closed
Project progress work # 114: [System Testing]Link with smart device and PHP web Data re...			Closed
Project progress work # 115: [System Testing]Link with smart device and PHP web Data re...			Closed
Project progress work # 116: [System Testing]Link with smart device and PHP web Data re...			Closed
Project progress work # 117: [Installation]Link with smart device and PHP web Data refe...			Closed
Project progress work # 118: [Installation]Link with smart device and PHP web Data refe...			Closed
Project progress work # 496: [Coding]Android smart watch , smart phone , Data linkage f...			Closed
Project progress work # 497: [Coding]PHP web Data reference, graph creation, scan Kanba...			Closed

History

#1 - 04 Nov 2025 16:55 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed