

LOGISTICS ALLIANCE (THAILAND) CO.,LTD. - Parent project #542

[PJ240019] CKD system for Logistics Alliance (Thailand) CO.,LTD CYLC

04 May 2024 15:25 - Ryo Nozaki

Status:	Closed	Start date:	18 Nov 2023
Priority:	Normal	Due date:	31 Jul 2025
Assignee:	Kittisak Isarapongporn	Spent time:	6130.00 hours
Description			
Subtasks:			
Sales support # 239: Handy terminal system re-placement for keyence handy terminal			Closed
Project progress work # 432: check CKD Software (LAT).			Closed
Project progress work # 484: CAPS - Operation test confirmation/Specification creation			Closed
Project progress work # 485: PICS - Operation test confirmation/Specification creation			Closed
Project progress work # 486: CYLC - Operation test confirmation/Specification creation			Closed
Project progress work # 487: REPO - Operation test confirmation/Specification creation			Closed
Project progress work # 488: STEP - Operation test confirmation/Specification creation			Closed
Project progress work # 489: SALE - Operation test confirmation/Specification creation			Closed
Project progress work # 490: CAPS - Version upgrade development support			Closed
Project progress work # 491: PICS - Version upgrade development support			Closed
Project progress work # 492: CYLC - Version upgrade development support			Closed
Project progress work # 493: REPO - Version upgrade development support			Closed
Project progress work # 494: STEP - Version upgrade development support			Closed
Project progress work # 495: SALE - Version upgrade development support			Closed
Project progress work # 648: Check HT Software.			Closed
Project progress work # 662: PICS - Version upgrade development support handy terminal			Closed
Project progress work # 663: PICS - Specification creation			Closed
Project progress work # 664: PICS - Version upgrade development support handy terminal ...			Closed
Project progress work # 715: CAPS - Installation			Closed
Project progress work # 734: PICS - Handy Terminal - Test confirmation			Closed
Project progress work # 735: PICS handy terminal Document.			Closed
Project progress work # 758: PICS - Installation			Closed
Project progress work # 759: STEP - Installation			Closed
Project progress work # 888: [Documentation] Revise app and make document of PALETTIZE			Closed
Project progress work # 889: [Testing] Test and conduct the test report			Closed
Project progress work # 896: Application stability monitoring — fix errors			Closed
Project progress work # 897: Review and Revise documents of CKD systems			Closed
Project progress work # 903: Developing an Issue Resolution Process for CKD Project Cus...			Closed
Project progress work # 996: [Development] Handheld and label print software development			Closed
Project progress work # 1018: Calculate stock CKD end month			Closed
Project progress work # 1019: Automated upload and download files via FTP			Closed
Project progress work # 1020: Stock Handy program			Closed

History

#1 - 05 Dec 2024 18:42 - Ryo Nozaki

- Status changed from New to In Progress

#2 - 11 Aug 2025 16:28 - Siriporn Nimitmuenwai

- Subject changed from [PJ240019] CKD system for Logistics Alliance (Thailand) CO.,LTD Phase01&02 to [PJ240019] CKD system for Logistics Alliance (Thailand) CO.,LTD CYLC

- Assignee changed from Ryo Nozaki to Kittisak Isarapongporn

#3 - 17 Nov 2025 15:32 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed