

ATA Casting Technology Co., Ltd. - Parent project #544

[PJ230032]Traceability system for Delta line

04 May 2024 15:26 - Ryo Nozaki

Status:	Closed	Start date:	07 Oct 2023
Priority:	Normal	Due date:	03 Jun 2024
Assignee:	Ryo Nozaki	Spent time:	219.00 hours
Description			
Subtasks:			
Project progress work # 9: Installation update scripts delta line of traceability system			Closed
Project progress work # 23: Addition to function skip process			Closed
Problem-Bug # 56: Packing system no need scan pallet no			Closed
Project progress work # 91: Modify Pegasus.			Closed
Project progress work # 148: Modify the store procedure to support the extended length ...			Closed
Project progress work # 149: Request to test the modified with new packing app			Closed
Project progress work # 150: Request Modify Pallet Status change link tblPalletStatus T...			Interruption
Problem-Bug # 173: Deltaline laser machine not operation			Closed
Project progress work # 181: Adjust the search box size and hide/unhide the column acco...			Closed
Problem-Bug # 184: Found an incorrect configure about the packing app reader number			Closed
Problem-Bug # 215: Request verification of the data collection of machine			Closed
Project progress work # 258: Packaging no data traceability at delta line.			Closed
Project progress work # 310: Support config Data Master Reader and insert Data Laser.			Closed
Problem-Bug # 441: Follow up to install for Mr.Tachikawa			Closed
Project progress work # 479: [Coding]Pegasus search speed improvement			Closed
Problem-Bug # 595: ATA Casting traceability system delta line			Closed

History

#1 - 04 Nov 2025 16:48 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed