

ACME INDUSTRY CO.,LTD. - Parent project #545

[PJ230017]Handy Terminal Stock Management System phase1&2

04 May 2024 15:27 - Ryo Nozaki

Status:	Closed	Start date:	16 Oct 2023
Priority:	Normal	Due date:	30 Aug 2024
Assignee:	Ryo Nozaki	Spent time:	973.50 hours
Description			
Subtasks:			
Project progress work # 51: Overall project development for web and handy			Closed
Project progress work # 52: Issue topics			Closed
Project progress work # 53: UAT about the WMS system			Closed
Project progress work # 54: Meeting about the pegasus			Interruption
Project progress work # 92: [On-site support]Support after cutover			Closed
Project progress work # 93: [On-site support]Support after cutover			Interruption
Project progress work # 94: [On-site support]Support after cutover			Closed
Project progress work # 142: UAT about the WMS system and onsite support			Closed
Project progress work # 162: Found BT connection failed to Sato WS4 label printer			Closed
Project progress work # 163: Import BOM/Modify script to manage uncontrol items and out...			Closed
Project progress work # 170: Add the item picture preview			Closed
Project progress work # 176: SATO label print via Bluetooth			Closed
Project progress work # 182: UAT about the WMS system			Closed
Project progress work # 183: Modify the item master to add the picture preview			Closed
Project progress work # 204: UAT about the WMS system and onsite support			Closed
Project progress work # 266: Make manual document for Pegasus			Closed
Project progress work # 296: Meeting with ACME INDUSTRY CO.,LTD and site survey and tea...			Closed
Project progress work # 379: support ACME INDUSTRY CO.,LTD.			Closed
Project progress work # 393: Meeting with ACME INDUSTRY CO.,LTD and site survey and tea...			Closed
Project progress work # 478: [Coding]Handy terminal application modification task			Closed
Project progress work # 603: Support			Closed
Project progress work # 676: Develop HT Software for scan TAG.			Closed

History

#1 - 30 Oct 2025 09:29 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed