

DAIFUKU (THAILAND) LTD. - Parent project #547

[PJ220037]Camera barcode system Daifuku Makro for Thai

04 May 2024 15:28 - Ryo Nozaki

Status:	Closed	Start date:	01 Dec 2023
Priority:	Normal	Due date:	31 Jan 2025
Assignee:	Ryo Nozaki	Spent time:	496.00 hours
Description			
Subtasks:			
Project progress work # 64: [Area1]Camera control system			Closed
Project progress work # 65: [Area2]Camera control system			Closed
Project progress work # 66: [Area3]Camera control system			Closed
Project progress work # 346: Design & Install equipment in the cabinet			Closed
Project progress work # 361: Test Camera CVX and send to server			Closed
Project progress work # 406: Prepare equipment for installation for Area1			Closed
Sales support # 415: [Requirement and support] Installation camera Area 1-3			Closed
Project progress work # 431: Wiring on the cabinet 18 set.			Closed
Project progress work # 473: Prepare equipment for installation for Area1			Closed
Project progress work # 474: [Area1]Camera control system			Closed
Project progress work # 475: [Area2]Camera control system			Closed
Project progress work # 476: [Area3]Camera control system			Closed
Project progress work # 643: [Area1] Camera control system			Closed
Project progress work # 701: [Area3] Site survey			Closed
Project progress work # 800: [Area1] Camera control system			Closed
Project progress work # 802: [Area3] Camera control system			Closed
Project progress work # 1207: [Installation&On-site support] Installation Camera and Stand			Closed
Project progress work # 1208: [Installation&On-site support] FTP Test			Closed

History

#1 - 04 Nov 2025 16:52 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed