

Nidec Techno Motor (Thailand) Co.,Ltd. - Project progress work #55

Parent project # 567 (Closed): [PJ230049]HT app modification add Entranceexit management

handy terminal BT-A500 coding with Java Android.

17 Oct 2023 15:33 - Soraya Norasing

Status:	Closed	Start date:	17 Oct 2023
Priority:	Normal	Due date:	04 Nov 2023
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	67.00 hours
Finish date:	15 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			
HTA_NSET app modification add Entranceexit management. Implement handy terminal coding with Android Java.			

History

#1 - 17 Oct 2023 17:30 - Ryo Nozaki

- Assignee set to Soraya Norasing
- Estimated time changed from 10.00 h to 80.00 h

#2 - 17 Oct 2023 20:17 - Soraya Norasing

- Status changed from New to In Progress
- % Done changed from 0 to 10

Today: Design and adjust screen layout on Android Studio and check the functionality of the login page.
Tomorrow: Start develop the functionality of the program page.

#3 - 18 Oct 2023 17:10 - Soraya Norasing

- % Done changed from 10 to 20

Today: develop the functionality of the program page. And check database with customers, The customer created a new table and adjusted the design on server 19.
21/10/23: Develop a program to connect to the database

#4 - 26 Oct 2023 17:50 - Soraya Norasing

- % Done changed from 20 to 30

create api file for connect database

#5 - 31 Oct 2023 20:27 - Soraya Norasing

- % Done changed from 30 to 50

-developmentp call API fuction query data when scan user.

#6 - 01 Nov 2023 17:38 - Soraya Norasing

- % Done changed from 50 to 60

[Today]

-developmet fuction check user, insert data

[4/11/23]

-developmet fuction check plan manpower

*At present, the customer has not yet added sample data to the database.
Information will be added within the 3rd day.

#7 - 05 Nov 2023 22:16 - Soraya Norasing

- % Done changed from 60 to 70
- [Today]
- developmet fuction spinner workshop call api (NST_MANPOWER_ALLOC_PLAN)
- Edit fuction insert (NST_MANPOWER_ACTUAL_PLAN)
- [continue]
- Edit fuction insert
- Test

#8 - 15 Nov 2023 22:45 - Soraya Norasing

- File HTA_NSET.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 70 to 100
- Finish date set to 15 Nov 2023
- develop insert function & test app
- updated and emailed to customer

#9 - 16 Nov 2023 16:53 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#10 - 19 Nov 2023 10:03 - Ryo Nozaki

- Status changed from Close request to Closed

#11 - 04 May 2024 17:01 - Ryo Nozaki

- Project changed from 43 to Nidec Techno Motor (Thailand) Co.,Ltd.
- Parent task set to #567

Files

Handy Terminal Direct Labor system Specifications Documentation EN461NMT_R1.pdf	461 KB	17 Oct 2023	Soraya Norasing
HTA_NSET.zip	30.5 MB	15 Nov 2023	Soraya Norasing