

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Parent project #553

[PJ240004]Infrastructure IoT system for Jtekt Automotive

04 May 2024 15:35 - Ryo Nozaki

Status:	Closed	Start date:	29 Jan 2024
Priority:	Normal	Due date:	31 Oct 2024
Assignee:	Ryo Nozaki	Spent time:	2075.00 hours
Description			
Subtasks:			
Project progress work # 395: [Requirement definition] Infrastructure IoT system for Jte...			Closed
Project progress work # 396: Meeting From JATH about IoT of infrastructure			Closed
Project progress work # 405: [Requirement definition] Infrastructure IoT system for Jte...			Closed
Project progress work # 410: [ Task ] Program and Dashboard Development			Closed
Project progress work # 411: [ Task ] Drawing design for Master control box			Closed
Project progress work # 412: [Installation&On-site support] Hardware installation for I...			Closed
Project progress work # 413: [Installation&On-site support] Software installation for I...			Closed
Project progress work # 446: [ Task ] Drawing design for Master control box			Closed
Project progress work # 588: Flow Meter and Power Meter MODBUS protocol setting			Closed
Project progress work # 611: [Installation&On-site support] Hardware installation for I...			Closed
Project progress work # 655: [ Weekly work update meeting ] Minutes of Meeting IoT infr...			Closed

History

#1 - 05 Nov 2025 11:26 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed