

Keyence (Thailand) Co., Ltd. - Parent project #555

[PJ230065]IoT Demo kit for WD for 1set

04 May 2024 15:37 - Ryo Nozaki

Status:	Closed	Start date:	03 Nov 2023
Priority:	Normal	Due date:	17 May 2024
Assignee:	Ryo Nozaki	Spent time:	4.00 hours
Description			
Subtasks:			
Project progress work # 188: Demo unit add 10sets for WD			Closed
Project progress work # 427: [Support and install program] for demo-kit WD			Closed

History

#1 - 29 Oct 2025 14:04 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed