

Ebisu Foods Co Ltd. - Parent project #558

[PJ230025]WMS Digital Picking System

04 May 2024 15:38 - Ryo Nozaki

Status:	Closed	Start date:	28 Sep 2023
Priority:	Normal	Due date:	01 Feb 2025
Assignee:	Ryo Nozaki	Spent time:	1591.00 hours
Description			
Subtasks:			
Project progress work # 16: WMS Web Development			Closed
Project progress work # 761: WMS Pegasus & API linkage			Closed
Project progress work # 17: WMS handy terminal BT-A500 coding with Java Android.			Closed
Project progress work # 107: [Installation&On-site support]Project Warehouse management...			Closed
Project progress work # 108: [Installation&On-site support]Project Warehouse management...			Closed
Project progress work # 199: Internal test			Closed
Project progress work # 206: Installation			Closed
Project progress work # 300: Weekly meeting (Wed 15.00-16.00pm)			Closed
Project progress work # 378: support Ebisu			Closed
Project progress work # 383: Develop modify the master management module			Closed
Project progress work # 384: meeting on site			Closed
Project progress work # 649: [Meeting] Document and assignment			Closed

History

#1 - 04 Nov 2025 16:58 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed