

Isuzu Engine Manufacturing Co.,(Thailand) Ltd. - Parent project #561

[PJ230029]IEMT Check traceability line at 5C camera change MC30

04 May 2024 15:40 - Ryo Nozaki

Status:	Closed	Start date:	15 Nov 2023
Priority:	Normal	Due date:	15 Mar 2024
Assignee:	Ryo Nozaki	Spent time:	5.00 hours
Description			
Subtasks:			
Project progress work # 230: MC30OP80 program modification and create document for k.Bo...			Closed
Project progress work # 330: MC30OP80 program modification and installtation at IEMT			Closed

History

#1 - 05 Nov 2025 11:18 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed