

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Parent project #562

[PJ230058]IoT data collection box for JATH

04 May 2024 15:41 - Ryo Nozaki

Status:	Closed	Start date:	19 Dec 2023
Priority:	Normal	Due date:	29 Dec 2023
Assignee:	Ryo Nozaki	Spent time:	20.00 hours
Description			
Subtasks:			
Project progress work # 328: Crate IoT data collection box for JATH			Closed

History

#1 - 05 Nov 2025 11:23 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed