

PT.OKAYA INDONESIA - Parent project #569

[PJ230057]HANDY TERMINAL 1 set PT PANASONIC GOBEL ENERGY INDONESIA

04 May 2024 16:02 - Ryo Nozaki

Status:	Closed	Start date:	19 Nov 2023
Priority:	Normal	Due date:	30 Nov 2023
Assignee:	Ryo Nozaki	Spent time:	3.00 hours
Description			
Subtasks:			
Project progress work # 245: Make quote and delivery for HANDY TERMINAL 1 set PT PANASO...			Closed

History

- #1 - 04 May 2024 17:10 - Ryo Nozaki
- Project changed from PANASONIC AUTOMOTIVE SYSTEMS ASIA PACIFIC CO.,LTD. to PT.OKAYA INDONESIA
- #2 - 06 Nov 2025 08:46 - Siriwilai Chaiwattanaphon
- Status changed from New to Closed